COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 02/ 2019

ESTI MATE SUMVARY 14:35: 30
CONTI D: C20693 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20693-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 16.0 DAYS TIME ALLOW 75 WORK DAYS
R5 Priority Culverts US160 MM 43.2, 150.4, 156.3, 168.07 PERCENT TI ME: 21.33 ORI G TI ME ALLOW 75 WORK DAYS

PRQIECT NO NHPP160A- 030
US160 MM 43.2, 150.4, 156.3, 168.07 CULV

NAME OF ROAD:

PRQIECT COUNTI ES: M NERAL MONTEZUNVA
ARCHULETA
CONTRACTOR:
ANVERI CAN VEST CONSTRUCTI ON, LLC PAY PER OD ENDI NG 09/ 28/ 2019 DATE TIME STARTED 09/09/2019
275 E 64th AVENUE DATE LET 06/ 20/ 2019 DATE WORK BEGAN
DATE AWARDED 07/ 02/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/09/2019 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 09/09/2019

CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 076, 523. 00 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AM: $ 985, 023. 00 NON- PARTI Cl PATI NG 273,692. 20 273,692. 20
PERCENT COMPLETE: 25. 42% TOTAL EARNI NGS 273, 692. 20 273, 692. 20
FUNDS AVAI LABLE: $ 802, 830. 80 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 273, 692. 20 273, 692. 20
TOTAL CLAI M5 $ 0.00 RETAI NAGE -6, 651. 97 -6, 651. 97
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 267, 040. 23 267, 040. 23
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 267, 040. 23 267, 040. 23
OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;s 77777 2 76;,7021(7).72;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20693 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20693-BI D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: NHPP160A- 030 ESTI MATE NO 0001 14: 35: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Roadway

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 500 62, 500. 00
125, 000. 00000 0. 500 62, 500. 00
0010 202-00010 Renoval of Tree 4. 000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0.00
0015 202- 00035 Renoval of Pipe 78. 000 0. 000
LF 0. 000 0. 00
63. 50000 0. 000 0. 00
0020 202- 00503 Renoval of Portions of Present Structure 6. 000 0. 000
SY 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0025 202- 04002 Cl ean Cul vert 4. 000 0. 000
EACH 1. 000 5, 300. 00
5, 300. 00000 1. 000 5, 300. 00
0030 203- 00060 Enbanknment Material (Conplete In Place) 145. 000 0. 000
cY 0. 000 0. 00
105. 00000 0. 000 0.00
0035 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0040 203-01565 Hydraul i ¢ Excavat or 40. 000 0. 000
HOUR 1. 000 165. 00
165. 00000 1. 000 165. 00
0045 203-01582 Truck (Dunp) 30. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0050 203-01594 Conbi nati on Loader 30. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0.00
0055 203-01597 Pot hol i ng 16. 000 0. 000
HOUR 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D: C20693 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20693-BI D ESTI MATE RUN 10/ 02/ 2019
PRQIECT: NHPP160A- 030 ESTI MATE NO 0001 14: 35: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0060 203-01620 Sweepi ng 44.000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0065 203-02330 Laborer 24.000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0070 206- 00000 Structure Excavation 101. 000 0. 000
cY 0. 000 0. 00
31. 00000 0. 000 0. 00
0075 206-00100 Structure Backfill (Cdass 1) 64. 000 0. 000
cY 0. 000 0. 00
240. 00000 0. 000 0.00
0080 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
7, 700. 00000 0. 000 0. 00
0085 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
5, 700. 00000 0. 000 0.00
0090 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
0095 206-01784 Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
5, 700. 00000 0. 000 0.00
0100 207-00205 Topsoi | 790. 000 0. 000
cY 0. 000 0. 00
10. 00000 0. 000 0. 00
0105 207-00210 St ockpi l e Topsoi | 790. 000 0. 000
cY 0. 000 0. 00
5. 00000 0. 000 0.00
0110 207-00305 Wet | and Topsoi | 45. 000 0. 000
cY 0. 000 0. 00

30. 00000 0. 000 0. 00



CONTI D: C20693 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20693-BI D ESTI MATE RUN 10/ 02/ 2019
PRQIECT: NHPP160A- 030 ESTI MATE NO 0001 14: 35: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0115 207-00310 St ockpi | e Wetl and Topsoi | 45. 000 0. 000
cy 0. 000 0.00
20. 00000 0. 000 0. 00
0120 208- 00002 *Erosi on Log Type 1 (12 Inch) 1, 919. 000 0. 000
LF 250. 000 1, 250. 00
5. 00000 250. 000 1, 250. 00
0125 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 4.000 0. 000
EACH 1. 000 980. 00
980. 00000 1. 000 980. 00
0130 208-00075 Pre-fabricated Vehicle Tracking Pad 8. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0135 208-00082  Construction Mat 100. 000 0. 000
SF 0. 000 0.00
62. 00000 0. 000 0. 00
0140 208-00103 Renoval and Di sposal of Sedinment (Labor) 80. 000 0. 000
HOUR 2.000 110. 00
55. 00000 2.000 110. 00
0145 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 4. 000 460. 00
115. 00000 4. 000 460. 00
0150 208-00400 Wat er Control 1. 000 0. 000
LS 0. 000 0. 00
27, 000. 00000 0. 000 0.00
0155 210-01000 Reset Fence 30. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00
0160 212-00006 *Seeding (Native) 1.700 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0165 212-00028  *Seeding (Wetl ands) 0. 090 0. 000
ACRE 0. 000 0. 00

2,100. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

212-00032

213- 00004

213-00012

213- 00061

214-00510

214-01010

216- 00042

240- 00000

506- 00224

506- 00418

518- 03100

C20693

20693-BID
NHPP160A- 030

| TEM
DESCRI PTI ON

Roadway

*Soi |

Condi ti oni ng

*Mul chi ng (Weed Free Straw)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Evergreen Tree (10 Foot) (Ball

and Burl ap)

*Brush Layer Cutting

* Soi

*W1dlife Biologist

Riprap (24 Inch)

Soi |

Ri prap (18 Inch)

Rapi d Cure Silicone Joint Seal

Retention Bl anket (Bi odegradabl e Straw Coconut)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1.700
ACRE
4, 800. 00000
1.700
ACRE
3, 200. 00000
0. 160
ACRE
4,500. 00000
340. 000
LB
4. 00000
4. 000
EACH
1, 700. 00000
100. 000
EACH
16. 50000
1, 415. 000
sy
4. 00000
100. 000
HOUR
100. 00000
19. 000
cy
280. 00000
12. 000
cy
280. 00000
20. 000
LF

270. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 02/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:35: 30

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20693 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20693-BI D ESTI MATE RUN 10/ 02/ 2019
PRQIECT: NHPP160A- 030 ESTI MATE NO 0001 14: 35: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0225 519-01000 Epoxy Resin (Injection) 25. 000 0. 000
LF 0. 000 0.00
250. 00000 0. 000 0. 00
0230 601-01000 Concrete Class B 25. 000 0. 000
cY 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0235 601-06164 Concrete (Patching)(Fast Curing) 1. 000 0. 000
cY 0. 000 0.00
17, 000. 00000 0. 000 0. 00
0240 602- 00000 Rei nforcing Steel 60. 000 0. 000
LB 0. 000 0. 00
30. 00000 0. 000 0.00
0245 602-00020 Reinforcing Steel (Epoxy Coated) 50. 000 0. 000
LB 0. 000 0.00
60. 00000 0. 000 0. 00
0250 603-00001 Annul ar Space G outing 117. 000 0. 000
cY 117. 000 49, 725. 00
425. 00000 117. 000 49, 725. 00
0255 603-00036 Cul vert Lining (36 Inch) 112. 000 0. 000
LF 0. 000 0.00
390. 00000 0. 000 0. 00
0260 603-00048 Cul vert Lining (48 Inch) 374.000 0. 000
LF 196. 000 88, 200. 00
450. 00000 196. 000 88, 200. 00
0265 607-11525 Fence (Plastic) 2, 657. 000 0. 000
LF 27.000 94. 50
3. 50000 27.000 94.50
0270 607-11580 Fence (Tenporary) 267. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0.00
0275 612-00003 Del i neator (Type II1) 8. 000 0. 000
EACH 0. 000 0.00

80. 00000 0. 000 0. 00



CONTI D

Roadway

CAT NO0200

0280 625-00000

0285

626- 00000

0290

626-01104

0295

630- 00000

0300

630- 00007

0305

630- 00012

0310

630- 80341

0315

630- 80342

0320

630- 80355

0325

630- 80360

0330 630-80364

C20693

20693-BID
NHPP160A- 030

| TEM
DESCRI PTI ON

Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

9, 500. 00000

1. 000
LS
120, 000. 00000

Public Information Services (Tier V) 1. 000
LS
6, 400. 00000
*Fl aggi ng 400. 000
HOUR
26. 00000
*Traffic Control Inspection 30. 000
DAY
220. 00000
*Traffic Control Managenent 72.000
DAY
570. 00000
*Construction Traffic Sign (Panel Size A) 90. 000
EACH
35. 00000
*Construction Traffic Sign (Panel Size B) 32.000
EACH
45. 00000
*Portabl e Message Sign Panel 8. 000
EACH
1, 000. 00000
*Drum Channel i zi ng Device 150. 000
EACH
11. 50000
*Drum Channel i zi ng Device (Wth Light) (Steady Burn) 32.000
EACH

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 433
0.433

0. 000
0. 000
0. 000

0. 000
66. 000
66. 000

0. 000
4.000
4.000

0. 000
15. 000
15. 000

o

. 000
. 000
000

o o

0. 000
13. 000
13. 000

=

000
. 000
. 000

PP

0. 000
13. 500
13.500

o

. 000
. 000
. 000

PP
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ESTI MATE RUN 10/ 02/ 2019

51, 960

1,716

880.

8, 550

585.

1,000

155.

35

.00

00

.00

00

00

.00

00

14:35: 30

AMOUNT

51, 960

1,716

880.

8, 550

585.

1, 000

155.

35

.00

00

.00

00

00

00

.00

00

00

25

00



CONTI D:

CAT NO0200

0335 630-80380

0340

700- 70010

0345

700- 70060

0350

700-70111

0355 700-70380

CAT NO0400

0360 620-00001

0365 620- 00020

C20693
20693-BID
NHPP160A- 030

| TEM
DESCRI PTI ON
Roadway
*Traffic Cone
F/ A M nor Contract Revisions
F/' A Adjust Utilities

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Class 1) Trailer or

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 10/ 02/ 2019

ESTI MATE NO 0001 14: 35: 30
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
80. 000 0. 000
EACH 23.000 26. 45
1. 15000 23.000 26. 45
75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 1,062, 683.00$ 273,692.20%  273,692.20
Rental Ofice 1. 000 0. 000
EACH 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
4.000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 13,840.00 % 0.00% 0. 00
PRQJECT TOTAL CURRENT AMI $ 1,076,523.00$% 273,692.20%  273,692.20



